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Meeting Minutes Transmittal

300 Area Project Meeting
Project Managers Meeting
Federal Building, Room 530A
Richland, Washington

May 7, 1998
1:00 p.m. to 1:30 p.m.

The undersigned indicate by their signatures that these meeting minutes
reflect the actual occurrences of the above dated Unit Managers,Meeting.-
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Mary E. Burandt, Pré{ect Manager, RL

. QM jﬂ 404"/»@ Date: h/<//7g

V' Jeanm® J. Wallace, Project Manager, Washington Staté Department of
Ecoleogy

300 Area Project Meeting, PNNL Concurrence

Dzl_g%@:«( McRa o Do, (uBor  pate: CQMJ‘?L)}

Lutter, Contractor Representative, PNNL

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List

Attachment 4 - Commitment/Agreement Tracking Log

Attachment 5 - PNNL WMOC Program - FY 1998 Performance Summary
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Attachment 1

300 AREA PROJECT MEETING
Faederal Building, Room 590A
Richland, Washington

May 7, 1998
1:00 p.m. to 1:30 p.m.

Agenda
Approval of Past 300 Area PMM minutes. (Ecolcgy/DOE-RL/PNNL} (J. MciAtee)
Efficiency Issues (Ecology/DOE-RL) (M. Burandt)

325 HWTUs Part B Permit, Rev. 1 (Ecology/DOE-RL/PNNL) (H.Tilden/T.
McKarns/M. McCoy)

. Comments on 325 HWTU WAP Tables (Ecology)
Status of Silver List Issues (Ecology/DOE-RL/PNNL} (H. Tilden)
Status of Action Items (Ecoclogy/DCE-RL/PNNL)

01-08-98:2 Silver List Item(11.2, HEPA Filters} with DOE-RL waiting
to be sent tc Ecology.
ACTION: M. Burandt (DOE-~RL)

03-05-98:1 Silver List No. 11.3 and 39, signed copies will be
provided to Ecology.
ACTION: M. Burandt
CLOSED

03-05-98:2 Provide Ecology with a schedule for the PDP and MYWP
development process.
ACTION: M. Burandt
CLOSED

04-02-98:1 Revise the 331 WIDS Sample and Analysis Plan and complete
the responsiveness summary for submittal to Ecology.
ACTION: S. Jones (PNNL)

04-02-98:2 Provide J. Wallace (Ecology) a copy of the basis for the
change request to delete certain work scope.
ACTION: J. Fulton (PNNL)
CLOSED

. Commitment/Agreement Tracking Log {Ecology/DOE-RL/PNNL)

General Discussion (Ecology/DOE-RL/PNNL)

. Sample and Analysis Plan for 331 WIDS (S. Jcnes)

New Action Items

Status of Budget Issues (Ecology/DOE-RL/PNNL} (J. Fulton)

Schedule Variance and Funding (Ecology/DOE-RL/PNNL} {(J. Fulton)



Attachment 1

300 AREA PROJECT MEETING
Federal Building, Room 590A
Richland, Washington

May 7, 1998
1:00 p.m. to 1:30 p.m.

Agenda
Next Project Managers Meeting (Ecology/DOE-RL/PNNL)
. Next Meeting
June 4, 1998, 1:00pm - 1:30pm
Federal Building, Room 590A; Richland, Washington

. Proposed topics may be submitted to J. D. McAtee, e-mail
jaralyn.mcatee@pnl.gov, 372-4183, 375-4524 (fax).
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300 Area Project Meeting
Richland, Washington
Federal Building, Room 590A

May 7, 1998
1:00 p.m. to 1:30 p.m.

Approval of Past 300 Area PMM Minutes

The April 2, 1998 Project Manager Meeting (PMM)} minutes were approved.

Efficiency Issues

There were no efficiency issues to address.

325 HWTUs Part B Permit Application, Rev. 1

Comments on 325 HWTU WAP Tables

The 325 HWTU Waste Analysis Plan (WAP) tables have been revised
and are in PNNL review. G. Davis (Ecology) asked when Ecology
would received the revised WAP tables. M. Burandt {DOE-RL)
responded that Ecology will receive the tables before the June
18, 1998 deadline.

Status of Silver List Issues

M. Burandt (DOE-RL) reported that Silver list item No. 11.2
regarding the HEPA filters has been completed and signed by DOE-
RL, and H. Tilden (PNNL) will transmit the closeout form to
Ecology tomorrow (5-8-98). H. Tilden (PNNL) provided Ecoclogy
closeocut forms for Silver list item Nos. 16.1.8 and 16.5.8 today.
H. Tilden ingquired about the status of Silver list closeout fcrm
Nos. 16.10.9 and 16.3.10. M. Anderson (Ecology) will e:mail H.
Tilden regarding the status of those documents.

Status of Action Items

01-08-98:2 Silver list item (11.2, HEPA filters) with DOE-RL
waiting to be sent to Ecology.
ACTION: M. Burandt (DOE-RL)
CLOSED: To be transmitted to Ecology by H.Tilden
(PNNL) .

03-05-98:1 Silver List No. 11.3 and 39, signed copies will be
provided to Ecclogy.
ACTION: M. Burandt (DOE-RL)
CLOSED



300 Area Project Meeting
Richland, Washington
Federal Building, Room 59%0A

May 7, 1988
1:00 p.m. to 1:30 p.m.

03-05-98:2 Provide Ecology with a schedule for the PDP and
MYWP development process.
ACTION: J. Fulton (PNNL)/ M. Burandt (DOE-RL)

CLOSED

04-02-98:1 Revise the 331 WIDS Sample and Analysis Plan and
complete the responsiveness summary for submittal
to Ecology.
ACTION: S. Jones (PNNL)
OPEN

M. Burandt (DOE-RL} reported that DOE-RL met with
Bechtel to review information and discuss
characterization, and a decisicon has noct been made
whether sampling will be performed. H. Tilden
(PNNL) stated that the process for determining
each WIDS site status has been approved by Ecclogy
and EPA March 30, 1998. This action item was left

open.

04-02-98:2 Provide J. Wallace (Ecology) a copy of the basis
for the change request to delete certain work
scope.

ACTION: J. Fulton (PNNL)/M. Burandt (DOE-RL)
CLOSED: Top four pages transmitted to J. Wallace
(Ecology) on 4/15/98.

Commitment /Agreement Tracking Log

The current commitment tracking log will be attached to the
meeting minutes (attachment 4).

6. General Discussion

-

Sample and Analysis Plan for 331 WIDS
This topic was discussed under action item No. 04-02-98:1,

G. Davis (Ecology) inquired about two occurrences notices
pertaining to the 325 and 305-B facilities.

305-B: Improperly transferred waste

8. Warren (PNNL) explained that before a container was
shipped to 305-B, a pH was taken by a field
representative. A four percent solution of nitric acid
had been added, which phased out, and the container was
shipped to 305B. During verification, Waste Management
Hanford (WMH} discovered the container's pH was acidic

2



300 Area Project Meeting
Richland, Washington
Federal Building, Room 550A

May 7, 13998
1:00 p.m. to 1:30 p.m.

(they don't shake the contents first , they check each
phase) , resulting in the occurrence report for
transporting the container as nonregulated waste
instead of a corrosive waste. S. Warren added that
anything in a container greater than five gallons is
being checked for pH in the field, and 305-B is
currently checking every shipment for pH, regardless of
size.

G. Davis (Ecology)requested an update on the issue at the next
PMM .,

325 faciiity: electrical breakers tripping on 4/15/98.

S. Jones (PNNL) took an action to provide information
to Ecology regarding the 325 occurrence report by the
next PMM.

G. Davis (Ecology) provided draft comments regarding the
proposed Class 1 changes to the 325 HWTUs. Proposed Class 1
change III.6.B.d. requires secondary containment for
transporting containers; III.6.B.l., requires LDR
information toc accompany waste stream shipments; and
II1.6.B.0o. pertains to SW-846 Method 1311. There was a
brief discussion regarding Ecology's draft comments, and
Eccology and PNNL agreed to further discuss the comments
outside the PMM.

G. Davis (Ecclogy) inquired about the 324 Building tritium
release to the air.

M. Burandt (DOE-RL)}) explained that there were 200
neutron generators which were put through the plasma
arc, resulting in approximately two drums of vitrified
glass. Prior to disposal, the drums will undergo
examination to ensure they are low level waste. M.
Burandt stated the generators that were treated were
tritium, not hazardous waste, and they did contain some
lead. M. Burandt stated that J. Hensley (Ecoclogy)
reviewed the 324 toxic air permit and operating permit,
and that he indicated the level of the lead did not
pose a problem. M. Burandt noted that she sent J.
Wallace (Ecology) the TCLP results on April 7 or 8,
1998, which indicated the generators were not hazardous
pricr to going into the furnace.

G. Davis (Ecology) asked when the Department of Health (DOH) was
notified. M. Burandt (DOE-RL) responded that Ecology would have
to inquired at the 324 facility for notification information.

[}



7.
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300 Area Project Meeting
Richland, Washington
Federal Building, Room 590A

May 7, 1998
1:00 p.m. to 1:30 p.m.

G. Davis (Ecoclogy) inquired about the sampling, specifically the
80-hour time span before the sampler was turned back on. M.
Burandt (DOE-RL) explained that the test ran 72 hours. When the
furnace was started up it was noted that there was a tritium
gampler, which resulted in a classification issue. The permit
was reviewed, and it was determined that there was no condition
in the permit to do tritium sampling. Essentially the answer
came back that the permit did not require sampling, so the
decision was to turn off the sampler. However, meetings are
currently being held to review this issue.

G. Davis (Ecology) inquired about any foreseeable issues or
comments regarding the Building Emergency Plans {(BEPs) for
the 325 or 305-B facilities. H. Tilden (PNNL) responded
that there are no foreseeable issues, and that Ecology's
comments have been incorporated into the BEPs. The revised
BEPs will be transmitted to Ecology on &§/1/98.

G. Davis {Ecology) inquired about the seismic information in
the 305-B Permit. H. Tilden (PNNL)} stated that the
information is contained in chapter two of the permit, and
to contact him if the information is not adequate.

H. Tilden (PNNL) stated that a Class 2 change will be
proposed to the 305-B training plan to reduce the training
requirements for the full-time secretary. The proposal will
be included with the Mod D material that will be sent to
Ecology on 6/1/98.

New Action Items

05-07-98:1 Provide and update on field sampling of pH before
transportation to 305-B.
ACTION: S. Warren (PNNL)
DUE: 6/4/98

05-07-98:2 Provide an update on the 325 electrical
outage occurrence.
ACTION: S. Jones (PNNL)
DUE: 6/4/98

Status of Budget Issues

J. Fulton (PNNL) distributed an FY 1998 performance summary
through March 19598 (attachment 5}). PNNL has been working with
DOE to work the planning issues associated with the FY 2000
budget. DOE RL's submittal to DOE-Headquarters on April 14,
1998, requested partial funding for the legacy waste work in FY
1999 but cecntained zero funding in FY 2000 and this remains a
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10.

300 Area Project Meeting
Richland, Washington
Federal Building, Room 590a

May 7, 1998
1:00 p.m, to 1:30 p.m.

concern for PNNL.

Schedule Variance and Funding

Next

The positive cost variance does not reflect a recent change
request that was recently approved to divert some of the funding
to accelerating identification and characterization of legacy
waste issues in the 300 Area. The negative schedule variance
poses a concern in the area of legacy waste, ccntaminaticn
projects and forecasted milestones where work was not initiated
due to late authorization of funding and some small technical
problems. Corrective action plans are being formulated with the
emphasis on reducing the negative variance to zero.

Project Managers Meeting (Ecology/DOE-RL/PNNL)
June 4, 1998

Federal Building/RM 590A

Richland, WA

Proposed topics may be submitted tc J. D. McAtee, e-mail
jaralyn.mcatee@pnl.gov, 372-4183, 375-4524 {fax).
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300 AREA PROJECT MEETING
Project Managers Meeting

Attachment 3

Federal Building, Room 590A

Richland, Washington

May 7, 1998

1:00 p.m. to 1:30 p.m.

Attendance List

Name Organization Phone Number

S ( JiAES PN 376-299%
T g o ) PN A~ 325-2557

5 he )by tDarcen frev e F73- A0

E‘LLEA/ MATTUAS Dor-£_ 326-238S
Nuehdlle ftlieen e | 6olog.y SRV,
/fmw‘s I,G*‘rrf,pcg J';_P(,:, /(; (o 230 - 3005
Db F Prazindt?= | pe -2 7 3724/
'f%%%%9447 7ifﬂﬁéh PO T EAMS D DA AT
~Tory ) AAYS DOE ~ (7,2 30£- 898
 WANE  LARSOA Prono L i0G -2193
Anndle Barnerd o 7O 20 ) )¢ 3
:759/\! /( ,5;%7,1. Erpiosy T3/ 5707
Deran. 1. Day Pyl 375-28577
/thmz /V1c Cjog) PONL 376~ 4% 3




Attachment 4
300 AREAR PROJECT MEETING

Federal Building, Room S90A
Richland, Washington

May 7, 1998
1:00 p.m. to 1:30 p.m.

Commitment/Agreement Tracking Log



SEPA Checklist

300 Area Project Managers Meeting
Information Tracking Log

11/6/97 1D. Lutter ’NNL) | G. Davis (Ecology) | Information request only. CLOSED
Silver List Items (12.2, 12.4, 11.1, Signed by Ecology and
11/6/97 11.7,163.9) M. Burandt (DOE-RL) | J. Wallace (Ecology) returned to DOE-RL. CLOSED
Draft cc:Mail (325 in Terms of . Draft is considered final until
11/6/97 Volumes and Storage) G. Davis (Ecology) W. Larson (PNNL) the permit is issued. CLOSED
12/4/97 | Audit of PNNL Waste Management | M. Burandt (DOE-RL) | J. Wallace (Ecology) g‘lf;‘;’:gat‘o“ request only. CLOSED
3/5/98 | Silver List Items (11.3/11.5/39) J. Wallace (Ecology) | M. Burandt (DOE-R1) | M- Burandt to provide copies of | ; opry
signed information to Ecology.
Review and provide comments
Sample and Analysis Plan for 331 by 3/19/98 or assume Ecology
3/5/98 WIDS M. Burandt (DOE-RL) | J. Wallace (Ecology) acceptance. Comments CLOSED
provided.
4/2/98 | Silver List Items (16.1.8/16.5.8) M. Burandt (DOE-RL) | J. Wallace (Ecology) ::;“g“f;fd for Ecology
WAP Tables — review different . . Comments due next PMM
4/2/98 wording H. Tilden (PNNL) G. Davis (Ecology) (5/7/98)
4/15/98 | Baseline Change Request/Record M. Burandt (DOE-RL) { J. Wallace (Ecology) | Information request only. CLOSED

Approval of the 300 Area Project Managers Meeting Information Tracking Log and the attached meeting minutes constitutes acceptance by the
parties of the commitments/agreements described therein.

it § s ilirs

ECOLOGY

DOE/RL

(,af't‘” v Jeanne J. Wallace

Date

MM/}@/ %{4 ol

M. Burandt

D. Lutter

PNNL

Date



Attachment 5
300 AREA PROJECT MEETING
Federal Building, Room 590A
Richland, Washington

May 7, 1998
1:00 p.m. to 1:30 p.m.

PNNL WMOC Program - FY 1998 Performance Summary



PNNL WMOC Program

FY 1998 Performance Summary

Thru March 1998

Info as of March end 1998: Rev 1 Baseline

Subactivity Type SubAcet  Expected BAC BCwWS BCWP  ACWP Cv CV Sv 8v
Funds FYTD FYTD FYTD FYTD % FYTD %
8400-00-DA Waste Management - Legacy op 28029A 2,055,000 2,305,004) 699,411 531,600 457,591 74,009 14 -167,811 -24
Waste and Contamination Specia!
Projects
8400-00-DA  Waste Management - Current OP 17629C 4,780,000 4,779,912| 2,384,465 2,318,900 2,102,178 216,722 9 -65,565 -3
Generation
8400-00-DA  Effluent Management OP 19173A 2,335,000 2,335,108| 1,108,231 1,058,000 1,061,278 -3,278 0 -50,231 -5
8400-00-HB Environmental Compliance op 26165A 1,412,000 1,428,359 737,420 618,270 577270 41,000 7 -119,150 -16
Technical Suppont Services
8400-00-FB 325 S&M/patrol opP 22547A 2,938,000 2,980,006| 1,355,124 1,410,000 1,196,357 213,643 15 14,876 1
8400-00-FB  RLWS GPP 24277A 1,948,000 1,606,730] 923,976 843,000 793,453 49,547 6 -80,976 9
24278A
8400-00-FB RLWS op 27549A 58,000 57,760 50,700 28,000 24,524 3476 12 22,700 -45
8400-00-FB  S&M Misc Facilities oP 186988 56,000 55,893 27,167 27,139 27,287 -148 -1 28 0
8400-00-NA  Essential ES&H Drawings op 21275A 448,000 448,217 221,062 215400 214,689 7110 -5,662 -3
8400-00-UA WM Operations Compliance PM op 1959588 751,000  751,06%1 315,979 338,103 236,261 101,842 30 22,124 7
Total 16,766,000 16,748,058 7,863,535 7,388,412 6,690,888 697.524 9 475,123 -6

CPl (p) = 0.9t
CPI (&) = 1.10
SPI () = 0.94

Program Completed % = 44.12

how much one planned dollar actually costs
>1 = under costs; <1 = over costs
> 1 = ahead of schedule; <1 =behind sched

5/1/98
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